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Scott and Kifer Receiving Stations (SRS & KRS):

• Contract Awarded June 24, 2025

• NTP Issued August 20, 2025
• SRS Completion date mid-year 2029
• KRS Completion date mid-year 2029 Scott Receiving Station

Kifer Receiving Station

SVP Receiving Stations Projects to   
Increase Reliability and Capacity



• Advertise Projects – February 24, 2025

• Council Consideration – June 24, 2025

• Start Construction – 3rd Quarter 2025

• 115 kV Completion – 3rd Quarter 2027 

• 60 kV Completion – 4th Quarter 2028

• Close out and demo existing – mid-2029

• Key Schedule Consideration
• Material Procurement
• PG&E Coordination

Scott Receiving Station

Kifer Receiving Station

SRS and KRS Schedule



Northern Receiving Station

SVP Receiving Stations Projects to   
Increase Reliability and Capacity

Northern Receiving Station (NRS):

• Contract Awarded July 8, 2025

• NTP Issued July 29, 2025
• Completion date 2nd Quarter 2028



• 100% Design Package – 4th Quarter 2024

• Re-Bid Date – June 12, 2025

• Start Construction – 3rd  Quarter 2025

• Work Completion – 2nd Quarter 2028

• Key Schedule Considerations
• 2026 World Cup
• Material Procurement
• PG&E Coordination

NRS Schedule

Northern Receiving Station



Material Procurement

Circuit 
Breakers

Disconnect 
Switches

Station Service 
Voltage 

Transformers

Combination 
Revenue 
Metering 

Transformer

VTs, CVTs P&C Panels 
(NRS)

Control Enclosure 
& P&C Panels 

(SRS/KRS)

Capacitor 
Banks 
(NRS)

Neutral 
Grounding 

Reactors (NRS)

Current Status PO’s Issued PO Issued PO Issued PO Issued PO Issued PO Issued PO Issued PO Issued PO Issued

PO Date
September/ 
November 

2024
October 2024 August 2024 March 2025 November 

2024 July 2025 March 2025 February 2026 May 2025

Estimated Lead Time 
from RPO (weeks) 89-176 60 90 49 58 10 37 40 49

Required on Site Date Q1 2026 thru 
Q2 2027 Q4 2025 Q3 2027 Q2 2026 Q3 2025 Q4 2025 Q2 & Q3 2026 Q1 2027 Q2 2026

Projected on Site Date Q1 2026 thru 
Q4 2027 Q3 2025 Q3 2026 Q2 2026 Q3 2025 Q4 2025 Q2 & Q3 2026 Q2 2026 Q3 2026

NOTE: Several other smaller procurements are continuing to support the projects for items such as insulators, surge arrestors, bus, structural steel, etc. 



PG&E Coordination
• Biweekly meetings are continuing and coordination is ongoing 
• PG&E gas line relocations for 115kV Transmission Line – 90% plans 

received last week for initial review. 



115kV Transmission Line
Northern to Kifer Receiving Station
• Project Scope: Construct a new 115kV overhead transmission 

line of approximately 2.24 miles between Northern Receiving 
Station and Kifer Receiving Station

• Council approved the IS/MND and preferred Route A on 
November 12, 2024

• Bid package published on June 15, 2026

• Optional pre-bid conference was held on June 23, 2026

• Bid deadline is July 23, 2026 at 3 pm
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115kV Transmission Schedule
Assuming Overhead Option

Task Timeframe

Planning Jul. 2021 – Jul. 2022

Call for Proposals Jul. 2022 – Jan. 2023

Design Oct. 2022 – Nov. 2026

Easement Acquisition Jan. 2024 – May 2026

CEQA Jan. 2024 – Nov. 2024

Community Outreach Apr. 2024 – Jun. 2024

Permits Feb. 2024 – Nov. 2025

Material Procurements Oct. 2024 – Nov. 2026

Construction Advertising & Awards Jun. 2026 – Aug. 2026

Construction/Close Out Aug. 2026 – Mar. 2028



CAISO Transmission Line from 
PG&E Newark Station to SVP 
Northern Receiving Station  

• Developing Interconnection Agreement between LS Power 
and SVP for Council Action

• The estimated project costs: $959 million

• CAISO Board of Governors Decision on 11/12/24 for newly 
approved Project of a new 230 kilovolt (kV) alternating 
current (AC) transmission line (previously HVDC)

• SVP provided comments on the Draft EIR on July 24, 2025

• Publication of Final EIR December 12, 2025

• CPUC Certification of Final EIR and CPUC Decision March 
19, 2026

• Groundbreaking ceremony held 5/20/2026

• Project in service date: mid 2028



CAISO Transmission Line from PG&E San Jose B 
Substation to SVP Northern Receiving Station  
• April 17, 2026, CAISO selected LS Power to finance, construct, own, operate 

and maintain a new 230kV underground transmission line between PG&E’s 
San Jose B Station to SVP’s NRS 

• Length: ~7 miles
• Required in-service date: June 1, 2030
• The estimated project costs: $150-200 million



Battery Energy Storage Project
• Guaranteed Capacity up to 44MW/176MWh 

(4 hours daily)
• Completed:

• Permitting with the City of Santa 
Clara

• Equipment Deliveries & Installation
• In progress:

• Control Building Wiring, Battery 
System Installations, AC Power & 
Fiber 

• CMU Walls & Steel Gates 
• Expected Completion Date:

• 2026



Northwest Loop Capacity Upgrade Project
• SVP identified an opportunity to increase capacity on NW Loop.
• Reconductor of approximately 2.62 miles of the 60 kV Northwest 

Loop to provide additional capacity for projected load growth 
within the City.

• Tentative target date for Energization: Q1 2027 (Delays due to 
available outage dates, material procurement, Valley Water 
encroachment permit, unforeseen conditions, etc. may impact 
date)



PG&E Series Compensation Project 
• This is a brand-new technology that PG&E is implementing into 

their systems for the first time
• Vendor: Smart Wires
• Construction Status: Remaining work includes work on the T-line 

and completing clearance- dependent equipment installation.
• Testing and Commissioning: Install protection relays and complete 

final commissioning 
• Schedule Update: First clearances tentatively estimated to begin late 

October and energization forecast for early December 2026.
• SVP has no authority over this project.



• Meeting every two months on the last Tuesday of the month
• Next meeting currently scheduled for August 25th

• SVP webpages with this presentation and project updates
• Email with website updates

Visit SiliconValleyPower.com/GrowthPlan for more information.

Next Steps
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