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Scott and Kifer Receiving Stations (SRS & KRS):

• Contract Awarded June 24, 2025

• NTP Issued August 20, 2025
• SRS Completion date 1st Quarter 2029
• KRS Completion date mid-year 2029 Scott Receiving Station

Kifer Receiving Station

SVP Receiving Stations Projects to   
Increase Reliability and Capacity



• Advertise Projects – February 24, 2025

• Council Consideration – June 24, 2025

• Start Construction – 3rd Quarter 2025

• 115 kV Completion – 3rd Quarter 2027 

• 60 kV Completion – 4th Quarter 2028

• Close out and demo existing – 2nd Quarter 2029

• Key Schedule Consideration
• Material Procurement
• PG&E Coordination

Scott Receiving Station

Kifer Receiving Station

SRS and KRS Schedule



Northern Receiving Station

SVP Receiving Stations Projects to   
Increase Reliability and Capacity

Northern Receiving Station (NRS):

• Contract Awarded July 8, 2025

• NTP Issued July 29, 2025
• Completion date 2nd Quarter 2028



• 100% Design Package – 4th Quarter 2024

• Re-Bid Date – June 12, 2025

• Start Construction – 3rd  Quarter 2025

• Work Completion – 2nd Quarter 2028

• Key Schedule Considerations
• 2026 World Cup
• Material Procurement
• PG&E Coordination

NRS Schedule

Northern Receiving Station



Material Procurement

Circuit 
Breakers

Disconnect 
Switches

Station Service 
Voltage 

Transformers

Combination 
Revenue 
Metering 

Transformer

VTs, CVTs P&C Panels 
(NRS)

Control Enclosure 
& P&C Panels 

(SRS/KRS)

Capacitor 
Banks 
(NRS)

Neutral 
Grounding 

Reactors (NRS)

Current Status PO’s Issued PO Issued PO Issued PO Issued PO Issued PO Issued PO Issued PO Issued PO Issued

PO Date
September/ 
November 

2024
October 2024 August 2024 March 2025 November 

2024 July 2025 March 2025 February 2026 May 2025

Estimated Lead Time 
from RPO (weeks) 89-176 60 90 49 58 10 37 40 49

Required on Site Date Q1 2026 thru 
Q2 2027 Q4 2025 Q3 2027 Q2 2026 Q3 2025 Q4 2025 Q2 & Q3 2026 Q1 2027 Q2 2026

Projected on Site Date Q1 2026 thru 
Q4 2027 Q3 2025 Q3 2026 Q2 2026 Q3 2025 Q4 2025 Q2 & Q3 2026 Q2 2026 Q3 2026

NOTE: Several other smaller procurements are continuing to support the projects for items such as insulators, surge arrestors, bus, structural steel, etc. 



PG&E Coordination
• Comprehensive data/information request sent to PG&E in January 2024
• Issue for bid design packages by Engineers of Record developed based on 

assumptions of what PG&E will require. Designs may need to be revised 
upon receipt of missing information from PG&E and or PG&E staff review 
of proposed designs which could impact project schedules

• Biweekly meetings are continuing
• PG&E gas line relocations for 115kV Transmission Line – potholing 

completed and coordination and break out calls with gas team is ongoing



115kV Transmission Line
Northern to Kifer Receiving Station
• Project Scope: Construct a new 115kV overhead transmission 

line of approximately 2.24 miles between Northern Receiving 
Station and Kifer Receiving Station

• Council approved the IS/MND and preferred Route A on 
November 12, 2024

• 90% design review completed 

• Additional potholing occurring this week to finalize 
underground utility reroutes

• Bid package, plans and specifications are being prepared
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115kV Transmission Schedule
Assuming Overhead Option

Task Timeframe

Planning Jul. 2021 – Jul. 2022

Call for Proposals Jul. 2022 – Jan. 2023

Design Oct. 2022 – Nov. 2026

Easement Acquisition Jan. 2024 – May 2026

CEQA Jan. 2024 – Nov. 2024

Community Outreach Apr. 2024 – Jun. 2024

Permits Feb. 2024 – Nov. 2025

Material Procurements Oct. 2024 – Nov. 2026

Construction Advertising & Awards Jun. 2026 – Aug. 2026

Construction/Close Out Aug. 2026 – Mar. 2028



CAISO Transmission Line from 
PG&E Newark Station to SVP 
Northern Receiving Station  

• Developing Interconnection Agreement between LS 
Power and SVP for Council Action

• The estimated project costs: $959 million
• CAISO Board of Governors Decision on 11/12/24 for 

newly approved Project of a new 230 kilovolt (kV) 
alternating current (AC) transmission line (previously 
HVDC)

• SVP provided comments on the Draft EIR on July 24, 
2025

• Publication of Final EIR December 12, 2025
• CPUC Certification of Final EIR and CPUC Decision 

March 19, 2026
• Start of Construction anticipated in 2026
• Project in service date: mid 2028



NEW PROJECT
CAISO Transmission Line from PG&E San Jose B 
Substation to SVP Northern Receiving Station  
• April 17, 2026, CAISO selected LS Power to finance, construct, own, operate 

and maintain a new 230kV underground transmission line between PG&E’s 
San Jose B Station to SVP’s NRS 

• Length: ~7 miles
• Required in-service date: June 1, 2030
• The estimated project costs: $150-200 million



Battery Energy Storage Project
• Guaranteed Capacity up to 44MW/176MWh 

(4 hours daily)
• Completed:

• Permitting with the City of Santa Clara
• Conduit Installations & Backfilling 

• In progress:
• Forming Equipment Pads
• Tesla Batteries/Transformers are arriving 

on site
• Expected Completion Date:

• 3rd Quarter 2026



Northwest Loop Capacity Upgrade Project
• SVP identified opportunity to increase capacity on NW Loop.
• Reconductor of approximately 2.62 miles of the 60 kV Northwest 

Loop to provide additional capacity for projected load growth 
within the City.

• Material procurement in progress.
• Tentative target date for Energization: Q1 2027 (Delays due to 

available outage dates due to other projects, unforeseen 
conditions, Valley Water encroachment permit, etc. will impact 
date)



PG&E Series Compensation Project 
• This is a brand-new technology that PG&E is implementing into 

their systems for the first time
• Civil construction has begun. Civil foundations are nearly complete 

and telecom construction in progress.
• Electrical construction begun. Plan to re-energize the Los Esteros-

Nortech 115 kV line in mid-May with 2-3 weeks of 
testing/commissioning. 

• Due to engineering delays, the in-service-date is now June 2026
• Vendor: Smart Wires
• SVP has no authority over this project.



• Meeting every two months on the last Tuesday of the month
• Highlight changes/updates from previous meeting

• Next meeting currently scheduled for June 30th

• Key Account Meeting- State of the Utility on May 20th

• SVP webpages with this presentation and project updates
• Email with website updates

Visit SiliconValleyPower.com/GrowthPlan for more information.

Next Steps
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